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I. ACTIVITIES OF THE COMMON SECRETARIAT 
SINCE JULY 1998 
 JULY 1998 – MARCH 1999 
 
 
1. After the meeting of the Management Committee (July 20, 1998) 
 
After the meeting of the Management Committee on July 20, 1998 the Common Secretariat finished 
the minutes of the meeting, informed all project co-ordinators about the approval of their projects, 
corrected the rules of procedure of the Management Committee and finished the written procedure for 
the project amendment of C1. 
 
At the beginning of September 1998 the Common Secretariat sent the first progress report to the 
European Commission, GD XVI. 
 
On September 22, 1998 the presidency passed to Germany. The chairman of the Management 
Committee is now Mr. Buchholz, the chairman of the Common Secretariat is Ms. Amor. 
 
In October the Common Secretariat sent the application form of an additional project part of B1 in 
Germany to the members of the Management Committee. This additional part was approved by 
written procedure. 
 
 
2. Meeting of all INTERREG II C and Pilot Action Programme Secretariats 
 
On October 19, 1998 the Common Secretariat went to a meeting of all INTERREG II C and Pilot 
Action Programme secretariats in Brussels. The secretariats discussed the following points: 
• State of progress of the various programmes 
• Scope for co-operation between the Secretariats (e.g. evaluation, financial management system, 
joint exhibition) 
• Participation in the ESDP Forum (February 1999) 
• Any other business 
 
 
1. Meeting of the Common Secretariat  
 
On October 29, 1998 the members of the Common Secretariat met in Munich to discuss the following 
points: 
• Current situation in all countries: approved projects, application for new projects 
• Discussion about public relations in the programme 
• Discussion and preparation of the ESDP-seminar in Vienna 
• Next steps 
 
It was decided to prepare a brochure about the programme for the ESDP-seminar in Vienna. The 
members of the Common Secretariat discussed the contents of the brochure and the presentation of 
the programme during the seminar. 
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1. ESDP-Seminar in Vienna 
 
The Common Secretariat participated at the ESDP-Seminar in Vienna November 25/26, 1998. In 
Workshop B ”The eastern Alps” the Common Secretariat had the opportunity to present the 
programme and distributed a brochure. The project co-ordinator of A1 presented the first results of the 
project REGIONALP and an expert/consultant of the commission prepared a critical assessment 
about the coherence between ESDP-policy options and the priorities of the pilot action programme. 
Mr. Ambrosi, the representative of Friuli-Venezia Giulia, gave an outlook of the experiences of this 
region and Mr. Dufeil gave his comments and suggestions about the pilot action programme and the 
ESDP. 
 
 
2. Meeting DG XVI with secretariats 
 
On December 2, 1998 the Common secretariat went to a meeting of the DG XVI with all secretariats 
and co-ordination of INTERREG IIC and Art. 10 pilot action programmes in Brussels. The aim of this 
meeting was the preparation of the final ESDP forum in Brussels (February 2/3, 1999).  
 
 
3. ESDP Forum in Brussels 
 
On February 2/3, 1999 the Common Secretariat participated at the final ESDP Forum in Brussels. The 
”Alpine Space” pilot action has been the subject particularly of Session 2 ”Spatial planning in practice” 
and of the related document entitled ”The ESDP in practice, a guide for transnational cooperation: 
Interreg IIC & pilot actions - Synthesis report on the workshops”. In the occasion of the Forum, the 
final and ”official” version of the ”Alpine Space” presentation brochure (with a new cover, not linked to 
the Workshop B of the Vienna Seminar) has been distributed. 
 
 
 
 
II. SECOND CALL PROJECT APPLICATION 
 BEGINNING OF OCTOBER – DECEMBER 11, 1998 
 
 
The Common Secretariat submitted the application form to all project co-ordinators of the Alpine 
Space Programme at the beginning of October (in the form of a limited call). 
 
For the special requirements of the national co-financing the respective national secretariats used the 
separately developed application forms, which were then submitted to the project co-ordinators 
together with the transnational application form.  
 
After submission of the application documents the Common Secretariat assisted and advised the 
project co-ordinators and project partners in preparing the application documents. 
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III. SECOND CALL PROJECT REWIEV 
 DECEMBER 11, 1998 – FEBRUARY 1999 
 
 
By the deadline December 11, 1998 the following projects/project-parts were submitted: 
Project Description 
A2 ”Good practice guide” for the implementation of programmes and projects 
concerning sustainable spatial and regional planning 
A3 
additional 
Austrian part 
Local authorities network ”Alliance in the Alps” 
C2 
new 
modules, 
additional 
parts 
Regional and spatial planning instruments for Alpine areas, with special reference 
to the balanced and sustained development of settlements in densely and sparsely 
populated regions 
 
The first step was the pre-review of the projects by the secretariats. Obvious faults were reported to 
the project co-ordinators and project partners for correction. 
 
After that the secretariats evaluated resp. reviewed the projects with the summary sheet for 
transnational projects. For the summarised results see enclosure 1 and financial table (enclosure 2). 
 
 
 
IV. SECOND CALL PROJECT APPROVAL 
  DECEMBER 1998 - END OF FEBRUARY 1999 
 
 
The results of the project review / evaluation of the Common Secretariat were presented to the 
German national committee on February 20, 1999 and to the Austrian national committee on February 
27, 1999. Both committees approved the projects resp. the recommendations of the Common 
Secretariat. The German national committee approved one of the German project parts of measure 
C2 with less ERDF-funds than asked in the application form. So the application form was corrected 
and the project then approved by written procedure. The Italian national committee approved the 
projects in it's meeting on December 15, 1998 resp. in a written procedure in February 1999.  
 
On February 26, 1999 the results of the project review / evaluation were presented to the transnational 
Management Committee. The Management Committee confirmed the results of the project reviews 
resp. the approvals of the national committees. 
 
In the meeting Mr. Buchholz and Mr. Pössinger declared the willingness of Germany to participate in 
the project A1 e.g. by organising one of the scheduled seminars together with Switzerland. After 
having clarified some details Germany will fill in an application form and start a written procedure. 
  MARCH 1999   SECOND PROGRESS REPORT 
  5 
V. PROGRAMME EVALUATION 
 
 
In the meeting on February 26, 1999 the transnational Management Committee discussed about the 
evaluation of the programme. The participants discussed whether to carry through an interim or an ex-
post evaluation. Due to the limited budget its not possible to have both. 
 
The results of the discussion were: 
• The participants of the meeting agreed on an interim evaluation of the programme 
implementation.  
• The evaluation should especially give an answer to the following questions: what is a transnational 
project, is the current definition satisfactory, how do you have to accompany such projects, what is 
the real meaning of integrated sustainable regional planning in the Alpine region?  
• The participants agreed on the proposed budget of EURO 25.000,-- (A and I EURO 10.000,--, D 
EURO 5.000,--).  
• In the enclosure of the minutes the members of the Management Committee received the original 
draft terms of reference for the evaluation and a proposal of Austria. The members were asked to 
comment on these proposals within two weeks. The call for tenders should be done in April. The 
Management Committee will decide on the selection of the evaluator in May by written procedure 
or, if necessary, in a meeting under the Italian chairmanship. 
• Each national committee was asked to nominate possible applicants. 
• In addition to the evaluation the Common Secretariat should prepare a short report on the 
experiences in this programme for the European Commission. 
 
 
 
 
VI. PHASE (INDICATIVE) NEXT STEPS 
 OF PROGRAMME IMPLEMENTATION 
 
 
? Finishing of the minutes of the Management Committee (MC) meeting on February 26, 1999 and 
finishing of the terms of reference for the evaluation according to the comments and amendments 
of the members of the Management Committee (MC) 
? Call for tender for the evaluation 
? Written procedure for the German part of A1 
? Holding the next chairmanship (May 13, 1999 – December 31, 1999), Italy will organise the third 
meeting of the Management Committee taking place in autumn 1999 
? Monitoring of the projects 
? Decision how to finalise the programme and how to continue the work of the Common Secretariat 
after the end of 1999 
 
    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Enclosure 
 
 
 
 
 
 
 
 
 
 
 
 
 

    
Enclosure 1 
C:\TEMP\A14.DOC  
Summary sheet of project-assessment (after the 2. Call, state February 1999,  
   integration of the projects approved in July 1998) 
 
 
Project 
No. Project- 
co-
ordinator 
Project-
partner 
Financial contribution of partners ERDF-
Funds (1.000 ECU) 
Results of the evaluation 
    A D I total G.I.1 Recommendation of the Common Secretariat 
Spatial development and 
spatial planning in the Alpine 
area (REGIONALP) 
A1 A I, CH 120 0 143 2632 B 
(good) 
       (approved in July 1998) 
 
”Good practice Guide” for 
implementation of 
programmes and projects 
concerning sustainable spatial 
and regional planning 
A2 A I, D 28,9 15 73 116,9 B 
(good) 
I. Approval of project and allocation of funds 
Local authorities network 
”Alliance in the Alps” 
A3 D A, I 50 275 47 372 B  
(good) 
I. Approval of project and allocation of funds 
 
Transnational pilot projects for 
environmentally sound travel 
logistics linked with electronic 
booking and information 
systems in Alpine tourism 
regions 
B1 A D, I 800 300 388 1.488 B  
(good) 
      (approved in July 1998) 
                                                                
1 G.I = General Impression 
2 Co-operation of non-member states: Switzerland (financial contribution 60.000 ECU), Slovenia and Germany (observer Status) 
    
 
Project 
No. Project- 
co-
ordinator 
Project-
partner 
Financial contribution of partners ERDF-
Funds (1.000 ECU) 
Results of the evaluation 
    A D I total G.I.1 Recommendation of the Common Secretariat 
Rationalisation, maintenance 
and reinsertion of public and 
private services at the local 
and regional level 
C1 I A 50 0 294 344 B 
(good) 
      (approved in July 1998) 
Regional and spatial planning 
instruments for Alpine areas, 
with special reference to the 
balanced and sustained 
development of settlements in 
densely and sparsely 
populated regions. 
C2 A D, I 450 283 38 771 B 
(good) 
I. Approval of project and allocation of funds 
 
 
Developing a computer 
information system for co-
ordinating civil protection in 
transnational regions 
D1 I A 50 0 349 399 B 
(good) 
     (approved in July 1998) 
Protecting and recovering 
settlement typologies in small 
Alpine centres 
D2 I A 150 0 325 
 
475 
 
B 
(good) 
     (approved in July 1998) 
Water resources in the Alpine 
space 
D3 I A, D 200 40 205 445 A 
(very 
good) 
     (approved in July 1998) 
 
 
 
 
Distribution of expenditure (1.000 ECU) after the 2. Call and difference to the Programme expenditure             Enclosure 2 
Measures / Projects Italy Germany Austria total 
    
 total EU NAT total  EU NAT total EU NAT total EU NAT 
Project A 1 286 143 143 0 0 0 240 120 120 526 263 263 
Project A 2 309 73 236 30 15 15 61 29 32 399 117 283 
Project A 3 94 47 47 550 275 275 101 50 51 745 372 373 
Measure A: 689 263 426 580 290 290 402 199 203 1.671 752 919 
Diff. A*: -241 -39 -202 120 60 60 -2 1 -3 -123 22 -145 
   
Project B 1 776 388 388 655 328 328 2.000 800 1.200 3.431 1.516 1.916 
Measure B: 776 388 388 655 328 328 2.000 800 1.200 3.431 1.516 1.916 
Diff. B*: -74 -37 -37 -55 -28 -28 -400 0 -400 -529 -65 -465 
   
Project C 1 664 332 332 0 0 0 100 50 50 764 382 382 
Project C 2 76 38 38 583 283 300 900 450 450 1.559 771 788 
Measure C: 740 370 370 583 283 300 1.000 500 500 2.323 1.153 1.170 
Diff. C*: 80 40 40 -63 -23 -40 600 300 300 617 317 300 
   
Project D 1 698 349 349 0 0 0 100 50 50 798 399 399 
Project D 2 650 325 325 0 0 0 300 150 150 950 475 475 
Project D 3 410 205 205 80 40 40 400 200 200 890 445 445 
Measure D: 1.758 879 879 80 40 40 800 400 400 2.638 1.319 1.319 
Diff. D*: 72 36 36 0 0 0 -600 -300 -300 -528 -264 -264 
   
A+B+C+D 3.963 1.900 2.063 1.898 941 958 4.202 1.899 2.303 10.063 4.739 5.323 
Diff. A+B+C+D* -163 0 -163 2 10 -8 -402 1 -403 -563 11 -573 
   
Measure E:  Tech. assistance 200 100 100 100 50 50 200 100 100 500 250 250 
Total expend. 4.163 2.000 2.163 1.998 991 1.008 4.402 1.999 2.403 10.563 4.989 5.573 
Diff.* -163 0 -163 2 10 -8 -402 1 -403 -563 11 -573 
* Difference to the Programme Document "Alpine Space"  NAT= total national cofinancing  
 
